TCR Program — Application Approval Project #157 — March 2006

Napa/Solano Route 12; Congestion relief improvements from Route 29 to 1-80 through Jamison
Canyon.

($ X 1,000)

Estimated Project Cost: $112,000 TCRP Approved to Date: $7,000

Total TCRP Funds Available: $7,000 Phase(s) Approved.: 1,2

Applicant Agency:  California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date: $4,100 for Phase(s): 1

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The
project is to widen Route l
12 from a 2 lane highway
to a 4 lane expressway.
Traffic congestion and
delay to the motoring
public along this
interregional route have
increased in recent years
as demographics and
industrial centers have
developed and shifted.
Commercial growth in
Napa and Sonoma
Counties, coupled with
population growth in
Solano County, has
resulted in increased
commuting on Route 12.
The proposed project will
provide additional capacity on Route 12 and reduce congestion. Schedule and estimate shown on this application
are for planning purpose only. As the studies progress, right of way hardship protection, advance acquisition and
risk design will be considered to accelerate project schedule. Possible interim operational improvements will also
be considered.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Project report and environmental document 3/01 1/08 $6,800
2 Plans, Specifications, and Estimates, Permits 1/08 8/09 $8,400
3 Right of way acquisition 1/08 12/09 $10,900
4 Construction 3/10 12/12 $85,900

Total: $112,000
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $4,100 $2,900 $7,000
Proposed
STIP-RIP State Committed $2,000 $2,000
Proposed
STIP-IIP State Committed $2,000 $2,000
Proposed
SAFETEA-LU [Federal Committed $2,700 $1,500 $2,200 $6,400
Proposed
Future TBD Committed
Proposed $8,700 $85,900 $94,600
T | committed $6,800 $8,400 $2,200 $17,400
otals:
Proposed $8,700 $85,900 $94,600
Totals: $6,800 $8,400 $10,900 $85,900 $112,000
Prior TCRP Action:

e Original application was approved on March 28, 2001 (TA-01-06) for $4,100,000 for Phase 1. A
delegated allocation of $4,100,000 was made to Phase 1

e An application was approved July 11, 2001 (TA-01-11) for 2,900,000 for Phase 2.

e The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).

e An application amendment was approved March 16, 2006 (TAA-06-14) to update the project schedule
and funding plan. A reallocation of $502,000 was made to Phase 1 (TFP-06-04).

Status of Conditions: No conditions set.

Discussion/lssues: Funding in the amount of $94,600,000 remains to be identified. Anticipated sources include,
but are not limited to, STIP funding.




